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Project Status Report 

 

June is going to prove to be the most important month of the entire conversion project to-date.  The system build 

must be completely finished by the end of June.  All of the record types must be functional.  All records, fees, 

workflow, and Scripts must be in working order.  Clean up of data has to be completed and run through the 

Accela Data Mapping Tool processes where the end result of the conversion -- a staging file -- is then loaded 

into the Accela Automation database.  This first pass of data conversion must yield converted data for our 

Accela Automation database.  The data conversion is pivotal as true record testing and report writing is 

dependent upon it.  We must be prepared to begin User Acceptance Testing (UAT) the week of July 2.  This 

effort includes all reports that will be needed to complete the operation of the system; reports such as activity 

reports, receipts, and other documents/letters.  So, June holds all of the activities that truly come together from 

the previous months of temple scratching, configuration, and building. 

 

Overall, we have tracked really well with the project schedule up to this point.  However, for the first time we 

have a task that is not on target.  Conversion.  Subject Matter Experts (SME's) are absolutely buried with the 

details of our conversion effort at this very moment.  The SME's have been challenged with this conversion 

effort; it is enormous and the work is extremely tedious.  All SME's have indicated that the conversion effort has 

been underestimated in the original base project plan.  A key reason the conversion is so difficult is that Permits 

Plus has so many years of data, application customization, and composition versioning.  

 

The SME's also are working simultaneously through another crucial effort.  The SME's are trying to complete 

the Script writing which is a substantial effort.  We have done two things to help the SME's keep moving 

forward the Script writing effort.  This week we brought Accela's Matt Hart on-site.  There has been a 

tremendous effort by Matt and the SME's meeting during long days in a classroom/work room environment 

utilizing the Accela Analysis Center.  All SME's are bringing their toughest Scripts to work through them 

utilizing Matt's expertise.  Matt is doing a wonderful job working with the SME's and supporting their Script 

writing efforts.  For some of the SME's though, this is their first exposure to Script writing since they attended 

the EMSE Script web-x class.  Matt's work with the SME's is helping move things along.  Second, Building and 

Safety has the brunt of conversion and Script writing efforts.  To help the project pace continue to move forward, 

we are redirecting the unused hours from the Statement of Work for Accela's IVR Professional Services to 

additional Accela Professional Services to help Building and Safety's Script writing effort.  At the time of this 

report, Accela is waiting for us to send them our list of Scripts so that they can begin to dig into them. 

 

So many other parallel sub-projects continue to gain momentum.  We are bringing our Accela Project Manager, 

Rocky Copeland, on-site next week to help move some of these other sub-projects along.  We will be meeting 

internally to make progress on credit cards at the DSC counter and credit card processing through Accela 
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Citizen Access.  In addition, we hope to gain some additional insight into our Crystal implementation.  We will be 

meeting with eDocument Resources to nail down Accela specific needs for the electronic data management system 

component -- On Base.  We also will have project planning and project status report meetings.  

 

Okay, even though conversion is a real grind at this very moment and Script writing is consuming our time, we still 

are optimistic about making the September implementation.  Everyone is doing everything he or she can possibly 

do to continue forging ahead to meet the project milestones.  

 

Our report building efforts are still looming.  We are trying to prepare for our report development effort while the 

conversion and script writing is in progress.  We have Crystal Reports training mapped to S drives for those who 

will need the training.  The Crystal Reports environment is idling waiting for development activity.  Accela's 

Adapter is tied to our Crystal Reports and the test reports have been loaded into our "Lincoln Folder" which has 

been defined to our TEST and DEV environments.  The Accela Reports Manager is working with Crystal and the 

test reports have been defined through this facility and executed as a test.  Along with the Crystal Reports self study 

we also will be scheduling coursework for Accela's DB (database) Schema.  Yikes!  That is a lot to move into right 

on the heels of conversion and Script writing.  We expect that most of the reports needed for the testing slated in 

July will be ready.  Accela is contracted to complete 60 reports.  Accela has made considerable progress; many of 

these reports in the group of 60 will be included as part of the UAT in July.  Report writing will undoubtedly 

continue well into July.  

 

Finally, while gearing up for On Base in the background, we've begun the Accela Mobile Office (AMO) client 

install on one of the extra Panasonic Tough Books and Rocky has initiated a configuration spreadsheet to jumpstart 

the collection of information for Accela Citizen Access.  This is going to be one busy month! 

   

 

Happy Birthday Haymarket Park 11 Years Old Today - 6/1/2012 

 

Lincoln is proud of our Haymarket Park baseball stadium.  Home to Nebraska Cornhusker and Lincoln Saltdog's 

baseball programs, construction began with ground breaking April 12, 2000.  This beautiful facility opened to the 

public June 1, 2001.  Many of you were around for that construction project.  It has been a nice addition, now 

eleven years old and going strong.  When the new arena is completed nearby, these two facilities will offer so much 

for Lincoln.  I can hardly wait to attend my first event at the new arena next year.  Meanwhile, let's play ball! 
  

         JIM WALKENHORST             FRED A. HOKE  

          PROJECT MANAGER         PROJECT SPONSOR                            

 

 Our Accela project newsletter now reaches 367 people! 

 


